BABCOCK BORSIG POWER
PO# 03-45576
CONTRACT ADMIN.: James Nelson

BUYER:

Ralph Newberry

SERVICE: Design, supply and install:
Boiler Uprate Modifications on Unit 1 and Unit 2

VENDOR #7792
COST CODE: 1SGX-402
DATED FROM: 10-17-02 to 04-01-04

CONTRACT AMOUNT: $8,589,769.00

DATE RELEASE | INVOICE PAYMEN’fl.“' Tax PAID TO CONTRACT
PAID # NUMBER | TOTAL DATE BALANCE
$7,500,000.00

02-14-03 2 6268-1 1,313,744.00 $1,313,744.00 $6,186,256.00
02-28-03 2(tax) 6311-2 $75,540.28 | $1,313,744.00 | $6,186,256.00
POA dated March 18,2003 adds an additional 60,000.00 + $1,029,769.00 (additional amount on
original contract)

$1,313,744.00 $7,276,025.00
05-09-03 06 6387-3 2,529,446.00 $3,843,190.00 $4,746,579.00
06-09-03 06 6425-4 0.00 $145,443.15 | $3,843,190.00 $4,746,579.00
09-25-03 07 6570-5 543,734.78 $29,564.78 | $4,386,924.78 $4,202,844.22
01-22-04 09 6727-1 441,232.15 | $23,991.35 | $4,804,165.58 | $3,761,612.07
02-19-04 10 6771-2 1,544,312.51 | $83,969.71 | $6,264,508.38 $2,217,299.56
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